

CircuitFlow

Project Plan

PHASE - 2

Table of Contents

Table of Contents 2
Proposed Timeline Scheme 2
Scoring Scheme 3

Proposed Timeline Scheme

The phase 2 of the project shall follow the proposed timeline scheme as projected under:

REQUIREMENT	TENTATIVE DUE DATE	MANAGER
Procurement of additional hardware components	3/12/2025	Suhas, Ashi
Procurement of plumbing components	5/12/2025	Suhas, Ashi
Full hardware assembly	7/12/2025	Suhas, Ashi
Performance evaluation and remediation of hardware prototype	9/12/2025	Suhas, Ashi
Post-evaluation result collection and code-revamp	11/12/2025	Suhas
Serial data extraction from Arduino	3/12/2025	Disha, Gautam
Development and testing of predictive algorithms	5/12/2025	Disha, Gautam
Preliminary display of analysis data, collection and storage of raw data from hardware	8/12/2025	Disha, Gautam
Preliminary server set up and web design	10/12/2025	Disha, Gautam
Full hardware-software integration, assigning of scores	12/12/2025	Ashi

Scoring Scheme

SCORE	DESCRIPTION
0	Prototype fails any one test.
0.5	Prototype passes all tests, but without satisfactory results.
1	Prototype passes all tests satisfactorily.